Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	27-10-2026	**Team ID**	_____
Project Name	Hotel Pro Booking and Management System	**Maximum Marks**	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Authentication	USN-1	As a guest, I can create an account and log in securely.	3	High	_____
Sprint-1	User Registration & Authentication	USN-2	As a user, I can reset my password if I forget it.	2	Medium	_____
Sprint-2	Room Search & Booking	USN-3	As a guest, I can search available rooms by date, price, and room type.	3	High	_____
Sprint-2	Room Search & Booking	USN-4	As a guest, I can view room details and make a reservation.	3	High	_____
Sprint-3	Booking Management & Check-in	USN-5	As a guest, I can view, modify, or cancel my booking.	3	High	_____
Sprint-3	Booking Management & Check-in	USN-6	As hotel staff, I can check guests in and check them out.	3	Medium	_____
Sprint-4	Payment & Reviews	USN-7	As a guest, I can pay for my reservation securely.	3	High	_____
Sprint-4	Payment & Reviews	USN-8	As a guest, I can rate my stay and write a review.	2	Medium	_____
Sprint-4	Admin & Reports	USN-9	As an admin, I can manage room details, prices, and booking records.	3	High	_____

Project Tracker, Velocity & Burndown Chart

Sprint tracking summary (planned estimates for the project)

Sprint	Total Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	6 Days	1 Nov 2026	6 Nov 2026	5	6 Nov 2026
Sprint-2	6	6 Days	7 Nov 2026	12 Nov 2026	6	12 Nov 2026
Sprint-3	6	6 Days	13 Nov 2026	18 Nov 2026	6	18 Nov 2026
Sprint-4	8	6 Days	19 Nov 2026	24 Nov 2026	8	24 Nov 2026

Sprint-wise Work Summary

Sprint	Main Work Planned	Expected Outcome
Sprint-1	Registration, login, and password reset	Users can create accounts and securely access the system
Sprint-2	Room search, room details, and reservation	Guests can find available rooms and make bookings
Sprint-3	View/update/cancel booking and check-in/check-out	Guests and hotel staff can manage active reservations
Sprint-4	Online payment, reviews, and admin management	Payments, feedback, room data, and booking records can be managed

Note: Story points and sprint dates are planning estimates for this sample project and can be updated by the team.